September 1 Final Planning Meeting — Action Summary

From: Hana Luxvita Planning Team <planning@hanaluxvita.com>
To: Sophia Bennett <sophia.bennett@evermail.com>
Date: September 1, 2026, 5:46 PM
Booking: EW-2026-1047

Hi Sophia,

Thank you for today's final planning meeting. Below is the action summary of the items discussed and the current status of the wedding plan.

1. FLORAL DESIGN
Bloom & Sage's revised design includes the fuller ceremony arch, head-table florals, and 15 reception centerpieces. The blush garden rose remains subject to availability; the premium blush spray rose remains the confirmed substitute if the garden rose is unavailable. Sophia requested that the florist provide the final design sheet before the September 20 walkthrough.

2. PHOTOGRAPHY
Hudson & Sage confirmed the 10:00 AM arrival. The portrait sequence will be placed into the wedding-day schedule after the final family-photo list is received from Sophia.

3. DJ / RECEPTION
Rhythm & Beats confirmed a 3:00 PM setup window and 6:00 PM reception start. Final sound-check timing will be coordinated with venue access.

4. CONSOLIDATED SCHEDULE
Hana Luxvita will circulate a revised consolidated schedule by September 8. The schedule will include vendor contacts, ceremony-to-cocktail transition, portrait timing, reception program timing, rehearsal coordination, and Hana Luxvita's wedding-day coordination responsibilities.

5. CLIENT ITEMS
Sophia will provide the final family-photo list, remaining guest-count update, and any final floral comments before the September 8 schedule update.

6. UPCOMING DATES
September 8 — Revised consolidated schedule.
September 15 — Floral vendor payment deadline.
September 20 — Final venue walkthrough.
October 16 — Rehearsal coordination.
October 17 — Wedding day.

Both parties agreed to continue with the planning process. No cancellation was discussed or requested during the meeting.

Best,
Hana Luxvita Planning Team
Hana Luxvita Weddings LLC