October 16 Rehearsal Coordination Record

From: Hana Luxvita Planning Team <planning@hanaluxvita.com>
To: Sophia Bennett <sophia.bennett@evermail.com>
Date: October 16, 2026, 7:04 PM
Booking: EW-2026-1047

Hi Sophia,

Thank you for attending today's rehearsal coordination at The Willow Creek Estate. This message records the final rehearsal and wedding-day coordination items.

REHEARSAL
5:00 PM — Wedding-party rehearsal and ceremony walkthrough.
5:45 PM — Ceremony-area reset and vendor check-in.
6:15 PM — Rehearsal concluded.

WEDDING-DAY CONFIRMATIONS
10:00 AM — Hudson & Sage Photography arrival.
11:30 AM — Venue access begins.
12:00 PM — Bloom & Sage floral installation.
2:15 PM — Family and wedding-party portraits.
3:00 PM — Rhythm & Beats setup and sound-check.
3:30 PM — Guest arrival target.
4:00 PM — Ceremony.
4:30 PM — Cocktail hour.
6:00 PM — Reception / dinner service.
7:00 PM — DJ/MC reception program.
11:00 PM — Reception end and vendor breakdown.

HANA LUXVITA'S COORDINATION ROLE
Hana Luxvita will maintain the master timeline, coordinate vendor arrivals and venue access, communicate timing changes to the vendors, assist with the ceremony-to-reception transition, and serve as Sophia's primary planning contact.

FINAL ITEMS
The final guest count provided by Sophia has been added to the planning file. No outstanding client approvals or material vendor timing confirmations remain as of this record.

We look forward to supporting the wedding tomorrow.

Best,
Hana Luxvita Planning Team
Hana Luxvita Weddings LLC