October 17 Wedding-Day Coordinator Activity Record

From: Hana Luxvita Planning Team <planning@hanaluxvita.com>
To: Sophia Bennett <sophia.bennett@evermail.com>
Date: October 18, 2026, 10:14 AM
Booking: EW-2026-1047

Hi Sophia,

Below is the Hana Luxvita coordination activity record for October 17, prepared from the on-site coordinator's notes and vendor check-ins.

10:00 AM — Hudson & Sage Photography arrived for preparation coverage.
11:30 AM — Venue access opened. Jordan Lee completed venue check-in.
12:00 PM — Bloom & Sage began floral installation.
1:45 PM — Jordan confirmed ceremony and reception areas were ready for vendor and venue review.
2:15 PM — Family and wedding-party portraits began.
3:00 PM — Rhythm & Beats arrived and began DJ setup / sound-check.
3:28 PM — DJ setup completed; sound check coordinated with venue.
3:30 PM — Guest arrival period began.
4:00 PM — Ceremony began.
4:32 PM — Cocktail hour began; Jordan coordinated transition from ceremony area.
5:28 PM — Portrait period completed; reception-room final check completed.
6:00 PM — Reception / dinner service began.
6:52 PM — Jordan coordinated transition into the reception program.
7:00 PM — DJ/MC reception program began.
10:55 PM — Final reception activities concluded.
11:00 PM — Vendor breakdown began.

COORDINATION NOTES

Jordan maintained the master timeline and communicated timing updates to the photographer, florist, DJ, venue contact, and wedding-party representatives.
No vendor missed the scheduled arrival window recorded in the final schedule.

One minor timing adjustment occurred when portraits concluded approximately two minutes earlier than the working schedule. Jordan notified the DJ and venue contact, and the reception program began at the planned 7:00 PM time.

FINAL STATUS

Hana Luxvita's scheduled wedding-day coordination services were completed. No service interruption or vendor cancellation was recorded in the coordinator notes.

Best,
Hana Luxvita Planning Team
Hana Luxvita Weddings LLC