Planning Activity Summary - Bennett Wedding

From: Hana Luxvita Weddings <hello@hanaluxvita.com>
Prepared: July 12, 2026
Client: Sophia Bennett | Event: October 17, 2026

Planning Activity

Date	Item	Record / Note
Apr. 28	Photography	Vendor confirmed; $1,200 deposit recorded.
May 12	Floral	Vendor confirmed; $1,000 deposit recorded.
Jun. 3	DJ / MC	Vendor confirmed; $700 deposit recorded.
Jun. 20	Client approvals	Hana Luxvita requested final floral preferences.
Jun. 27	Client response	Sophia provided updated floral preferences.
Jul. 2	Planning review	Hana Luxvita sent a preliminary planning checklist.
Jul. 5	Client response	Sophia confirmed the outstanding selections.
Jul. 6	Timeline	Hana Luxvita prepared a preliminary updated working timeline for further vendor confirmation.
Jul. 8	Client complaint	Sophia requested a consolidated status update.
Jul. 10	Hana Luxvita response	Hana Luxvita confirmed vendor bookings and promised an updated timeline.

Outstanding as of July 12, 2026

1. Final consolidated wedding-day timeline.
2. Final floral design selections and installation details.
3. Final reception layout after client review.
4. Final vendor timing confirmations.

Prepared from Hana Luxvita's planning records and client communications.
This summary records activity; it does not state that every listed item was completed.